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Timeline planning questions
● Do you have what you need for your part of your work? If not, what are you missing?

– Highest concern: proper management interconnections (“ownership” & signoffs of ND_CAFMaker, 
duneanaobj)

– Next concern: integration into Production workflow & maintenance.  (Maintaining the complicated 
dependencies)

– Another concern: support for necessary upgrades I mentioned this morning (better build system for 
ND_CAFMaker, duneanaobj cleanup)

● Do you have enough human resources?  
– LOL no
– I'm giving a “group summary” on behalf of a “group” with one member (me)

● If not, what are some specific areas where people could jump in? 
What previous knowledge is needed?
– Opportunities:

● Integration of MINERvA, Pandora info
● Ensuring Production workflow is robust

– Prior knowledge:
● Required:

– C++
– ROOT

● Helpful:
– UPS packaging system (Fermilab)
– CMake



Timeline planning questions
● What is feasible to have by this timeline and what is not?

– Definitely feasible:
● ML-reco on 2x2 output
● Basic truth info

– Feasible (not a heavy lift) if someone else champions it: 
● MINERvA reco
● Pandora reco

– Unlikely without significant effort:
● Truth information for individual reco objects

● Any concerns that came out of the workshop?
– Need a central place to discuss proposed duneanaobj changes (Phys. Coords. 

probably need to organize)
– Need to try a representative detector syst test case ASAP
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